



## Recommended Projects that Were Delayed in FY 2015–2020 CIP

School Name	Approved CIP Completion Date	Amended CIP Completion Date
<b>New Schools</b>		
Richard Montgomery ES #5	Aug-18	Aug-17
Northwest ES #5	Aug-18	Aug-17
<b>Elementary School Addition Projects</b>		
Lucy V. Barnsley	Aug-18	Aug-17
Diamond	Aug-18	Aug-17
Kensington Parkwood	Aug-18	Aug-17
Brookhaven	Aug-19	Aug-18
Glen Haven	Aug-19	Aug-18
Highland	Aug-19	Aug-18
Kemp Mill	Aug-19	Aug-18
Sargent Shriver	Aug-19	Aug-18
Ashburton	Aug-20	Aug-19
Burtonsville	Aug-20	Aug-19
S. Christa McAuliffe	Aug-20	Aug-19
Judith A. Resnik	Aug-20	Aug-19
<b>Secondary School Addition Projects</b>		
Bethesda-Chevy Chase HS	Aug-18	Aug-17
North Bethesda MS	Aug-18	Aug-17

**Elementary School Revitalization/Expansion Projects**

Brown Station	Aug-18	Aug-17
Wayside	Aug-18	Aug-17
Wheaton Woods	Aug-18	Aug-17
Luxmanor	Jan-20	Jan-19
Maryvale/ Carl Sandburg	Jan-20	Jan-19
Potomac	Jan-20	Jan-19
Belmont	Aug-21	Aug-20
Cold Spring	Aug-21	Aug-20
DuFief	Aug-21	Aug-20
Stonegate	Aug-21	Aug-20
Damascus	Jan-23	Jan-22
Rosemary Hills	Jan-23	Jan-22
Summit Hall	Jan-23	Jan-22

**High School Revitalizations/Expansion Projects**

Seneca Valley	Aug-19	Aug-18
Thomas S. Wootton	Aug-21	Aug-20
Poolesville	Aug-23	Aug-22

**Middle School Revitalizations/Expansion Projects**

Tilden	Aug-20	Aug-19
Eastern	Aug-22	Aug-21
Col. E. Brooke Lee	TBD	Aug-23

**Alternative Education Improvements**

Blair G. Ewing Center Improvements	Aug-18	Aug-17
------------------------------------	--------	--------