

# Agenda

---


- Project Background
- Status Updates
  - New Northwood High School
  - Woodward High School Phase 2
  - Woodward High School Phase 1
- Next Steps
- Question and answer session

# Questions?

---

- If you have questions, please enter them into the google document provided. Link will be entered in the chat.
- Questions that are not answered during today's question and answer session will be answered and posted on the Northwood and Woodward project construction MCPS websites.

# Background – Downcounty Consortium



# Background – Downcounty Consortium

---

- Preliminary Enrollment at DCC High Schools (2021-2022):

School	Program Capacity	Enrollment	Available Space
Montgomery Blair HS	2866	3164	(298)
Albert Einstein HS	1633	1899	(266)
John F. Kennedy HS	1794	1791	3
Northwood HS	1508	1804	(296)
Wheaton HS	2234	2365	(131)
<b>Total:</b>	<b>10,035</b>	<b>11,023</b>	<b>(988)</b>

# Background – Downcounty Consortium

---

## Capital Projects:

John F. Kennedy HS Classroom Addition

- To be completed summer 2022
- Adding capacity of 481

Northwood HS Classroom Addition and Facility Upgrades

- To be completed summer 2025
- Adding capacity of 990

Charles W. Woodward HS Reopening

- Phase 1 to be completed summer of 2023 for Northwood HS to use as a holding school 2023-2025
- Phase 2 to be completed summer of 2025 with capacity of 2159

# Background – DCC & Woodward HS




# Status Update

---

## Northwood High School Reconstruction Project

# PROPOSED SITE



# RENDERING



# RENDERING



# RENDERING



# RENDERING



# COURTYARD



# INTERIOR - MEDIA CENTER



## INTERIOR - DINING



## INTERIOR - GYM



# INTERIOR - AUDITORIUM



# Status Update

---

## Woodward High School Reopening Phase 2

# Woodward High School Phase 2

---

Phase 2 includes:

- Large performance arts space
- Small performance arts space
- Arts core program
- Second gymnasium
- Permanent parking structure
- Athletic stadium
- Softball/baseball fields

Phase 2 construction to take place while Northwood is using Phase 1 building as holding school.

# Status Update

---


## Woodward High School Phase 1 Holding Facility

# Status Update


---

- Phase 1 construction underway
- Once phase 1 construction is complete, building will be used as Northwood holding facility for the 2023-2024 and 2024-2025 school years.

# Site Plan - Overall



# Site Plan - Enlarged



# Elevation - West

---



# Elevation – South & East

---



# Next Steps

---

- Focused dialogue with stakeholders on how Woodward High School will accommodate Northwood High School. Continued conversations to include:
  - Transportation
  - Athletics
  - After School Activities
  - Arts
  - Performances
  - Physical Education
  - Academies
  - Staff Support Spaces
- Select a design concept for Phase 2 of Woodward High School and complete design.
- Approval of the Superintendent's Recommended FY 2023 Capital Budget

**Q & A**